
Week 

/ Day
LOCATION NAME REQUESTED ACTION

NEXRAD REQUESTED 

HOTCUT DATE 

DATE VZB READY TO 

PROCEED

DATE "GO" 

MEMO SENT

DATE CHANGE 

IMPLEMENTED
REMARKS 

N/A Evansville/Paducah
VzB to provide clock 

source/timing on the circuit

Thurs 09/20, 1:00pm EDT 

(12:00pm CDT)
09/14/12 09/18/12 09/20/12

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the RDA router first, and the 

RPG router second.

N/A Lubbock, TX
VzB to provide clock 

source/timing on the circuit
6/18/13 11am EDT 06/11/13 06/14/13 06/18/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the RDA router first, and the 

RPG router second.

1 / 1 Wilmington, NC
VzB to provide clock 

source/timing on the circuit
8/13/2013 9am EDT 07/19/13 08/08/13 08/13/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the RDA router first, and the 

RPG router second.

1 / 1
Grand Forks (Fargo), 

ND

VzB to provide clock 

source/timing on the circuit
8/13/2013 11am EDT 07/25/13 08/08/13 08/13/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 1 Tucson, AZ
VzB to provide clock 

source/timing on the circuit
8/13/2013 1pm EDT 07/25/13 08/08/13 08/13/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 1 Las Vegas, NV 
VzB to provide clock 

source/timing on the circuit
8/13/2013 3pm EDT 07/25/13 08/08/13 08/13/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 2 State College, PA
VzB to provide clock 

source/timing on the circuit
8/14/2013 9am EDT 07/19/13 08/12/13 08/14/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.



1 / 2 Louisville, KY
VzB to provide clock 

source/timing on the circuit
8/14/2013 11am EDT 07/25/13 08/12/13 08/14/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 2
Hastings (Grand 

Island), NE

VzB to provide clock 

source/timing on the circuit
8/14/2013 1pm EDT 07/19/13 08/12/13 08/14/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 2 Oxnard, CA
VzB to provide clock 

source/timing on the circuit
8/14/2013 3pm EDT 07/19/13 08/12/13 08/14/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 3 Philadelphia, PA
VzB to provide clock 

source/timing on the circuit
8/15/2013 9am EDT 07/25/13 08/12/13 08/15/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 3 Memphis, TN
VzB to provide clock 

source/timing on the circuit
8/15/2013 11am EDT 07/25/13 08/12/13 08/15/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 3 Phoenix, AZ
VzB to provide clock 

source/timing on the circuit
8/15/2013 1pm EDT 07/25/13 08/12/13 08/15/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

1 / 3 Eureka, CA
VzB to provide clock 

source/timing on the circuit
8/15/2013 3pm EDT 07/25/13 08/12/13 08/15/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 1 Huntsville, AL
VzB to provide clock 

source/timing on the circuit
8/20/2013 11am EDT 07/29/13 08/16/13 08/20/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.



2 / 1 Pocatello, ID
VzB to provide clock 

source/timing on the circuit
8/20/2013 1pm EDT 07/29/13 08/19/13 08/20/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 2 Topeka, KS
VzB to provide clock 

source/timing on the circuit
8/21/2013 11am EDT 07/25/13 08/19/13 08/21/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 3 Caribou, ME
VzB to provide clock 

source/timing on the circuit
8/22/2013 9am EDT 07/24/13 08/20/13 08/22/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 3 Birmingham, AL
VzB to provide clock 

source/timing on the circuit
8/22/2013 11am EDT 07/25/13 08/20/13 08/22/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 3 Denver, CO
VzB to provide clock 

source/timing on the circuit
8/22/2013 1pm EDT 07/24/13 08/20/13 08/22/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

2 / 3 Langley Hill, WA
VzB to provide clock 

source/timing on the circuit
8/22/2013 3pm EDT 07/25/13 08/20/13 08/22/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 1 Buffalo, NY
VzB to provide clock 

source/timing on the circuit
8/27/2013 9am EDT 07/29/13 08/16/13 08/27/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 1 Binghamton, NY
VzB to provide clock 

source/timing on the circuit
8/27/2013 11am EDT 07/31/13 08/16/13 08/27/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.



3 / 1 Boise, ID
VzB to provide clock 

source/timing on the circuit
8/27/2013 1pm EDT 07/31/13 08/16/13 08/27/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 1 Pueblo, CO
VzB to provide clock 

source/timing on the circuit
8/27/2013 3pm EDT 07/31/13 08/16/13 08/27/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 2 Charleston, SC
VzB to provide clock 

source/timing on the circuit
8/28/2013 9am EDT 07/30/13 08/26/13 08/28/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 2 Fort Worth, TX
VzB to provide clock 

source/timing on the circuit
8/28/2013 11am EDT 07/30/13 08/26/13 08/28/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 2 Seattle, WA
VzB to provide clock 

source/timing on the circuit
8/28/2013 1pm EDT 07/30/13 08/26/13 08/28/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 2 Yuma, AZ
VzB to provide clock 

source/timing on the circuit
8/28/2013 3pm EDT 07/30/13 08/26/13 08/28/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 3 Albany, NY
VzB to provide clock 

source/timing on the circuit
8/29/2013 9am EDT 07/31/13 08/26/13 08/29/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

3 / 3 Rapid City, SD
VzB to provide clock 

source/timing on the circuit
8/29/2013 1pm EDT 08/05/13 08/26/13 08/29/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.



3 / 4 Billings, MT
VzB to provide clock 

source/timing on the circuit

Initially 8/21/2013 1pm EDT but 

cancelled late afternoon 8/20 by 

VzB because of Telco issue.  

New date/time 08/30/13 12pm 

EDT

08/26/13 08/28/13 08/30/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 1 Raleigh, NC
VzB to provide clock 

source/timing on the circuit
9/04/2013 9am EDT 08/01/13 08/30/13 09/04/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 1 Burlington, VT
VzB to provide clock 

source/timing on the circuit

Orig 8/21/2013 9am EDT but 

cancelled late afternoon 8/20 by 

VzB because of Telco issue.                                           

New 09/04/2013 10am EDT

08/26/13 08/30/13 09/04/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 1 North Platte, NE
VzB to provide clock 

source/timing on the circuit
9/04/2013 11am EDT 08/01/13 08/30/13 09/04/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 1 Reno, NV
VzB to provide clock 

source/timing on the circuit
9/04/2013 1pm EDT 08/01/13 08/30/13 09/04/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 1 Santa Anna, CA
VzB to provide clock 

source/timing on the circuit
9/04/2013 2pm EDT 08/01/13 08/30/13 09/04/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 2 Blacksburg, VA
VzB to provide clock 

source/timing on the circuit
9/05/2013 9am EDT 07/31/13 09/03/13 09/05/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

4 / 2 San Diego, CA
VzB to provide clock 

source/timing on the circuit
9/05/2013 12pm EDT 08/01/13 09/03/13 09/05/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.



4 / 2 Elko, NV
VzB to provide clock 

source/timing on the circuit
9/05/2013 2pm EDT 08/01/13 09/03/13 09/05/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

5 / 1 Tallahassee, FL
VzB to provide clock 

source/timing on the circuit

Initially 8/20/13 9am EDT but 

cancelled 8/20 on "Go" by VzB 

because of Telco issue.  Telco 

issue resolved afternoon of 

8/20.                                  New 

09/10/2013 9am EDT

08/20/13 09/05/13 09/10/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

5 / 1 Salt Lake City,  UT
VzB to provide clock 

source/timing on the circuit
9/10/2013 12pm EDT 08/01/13 09/05/13 09/10/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

5 / 2 Portland, OR
VzB to provide clock 

source/timing on the circuit

Initially 8/29/2013 3pm EDT but 

cancelled owing to wx.  New 

09/11/13 1pm EDT

08/29/13 08/29/13 09/11/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

5 / 2 Monterey, CA
VzB to provide clock 

source/timing on the circuit

Resched for 8/27/13 2pm EDT 

but VzB not ready.                

New 09/11/13 3pm EDT

Initially 7/29/13 09/05/13 09/11/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

6 / 2 Albuquerque, NM
VzB to provide clock 

source/timing on the circuit

Initially 8/21/2013 3pm EDT.  

Canceled by VzB during Go 

owing to issue at DACS.   

09/11/2013 11am EDT 

canceled owing to wx.               

New 09/17/13 10am EDT

09/10/13 09/13/13 09/17/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.

6 / 2 Flagstaff, AZ
VzB to provide clock 

source/timing on the circuit

Orig 9/10/13 2pm EDT canceled 

owing to wx.                New 

09/17/13 12pm EDT

09/10/13 09/13/13 09/17/13

Once change is committed and NEXRAD 

confirms circuit is back up and passing 

data, VzB tester will be asked to loop-up 

and run test patterns to T1 WIC cards 

(CSUs) at the radar end first, and the 

RPG end second.


